

NOXUS — WEEK 9 & WEEK 10

WEEK 9: MAJOR PROJECT DEVELOPMENT — SPRINT 2, TESTING & DEPLOYMENT

1. WEEK 9 OVERVIEW

Week Name: Major Project Development — Sprint 2 & Deployment

Duration: 5–7 Days

Main Objective

Week 9 focuses on transforming the partially completed MVP from Week 8 into a **stable, usable, and presentable project**.

Students will complete pending features, improve the user experience, test the project, fix major bugs, prepare documentation, and deploy or demonstrate the final working version.

The objective is:

From “It works on my laptop” to “This is a project I can show.”

2. WEEK 9 GOALS

By the end of Week 9, each project team should:

- Complete core MVP features.
 - Finish high-priority pending tasks.
 - Integrate all major components.
 - Test the complete system.
 - Fix critical bugs.
 - Improve UI/UX where applicable.
 - Add proper error handling.
 - Prepare final documentation.
 - Deploy the project or prepare a working demonstration.
 - Create a final project README.
 - Prepare for project presentation.
-

3. DAY 1 — SPRINT 2 PLANNING

Training Topic

Finishing What Matters

Teams review their Week 8 progress.

They categorize all remaining work:

MUST FIX

Critical issues preventing the project from working.

MUST HAVE

Core features required for the final MVP.

SHOULD HAVE

Important improvements if time allows.

FUTURE

Features that will not be included in the current version.

Activity

Teams update their task board:

```
graph TD; A[BACKLOG] --> B[SPRINT 2 TASKS]; B --> C[IN PROGRESS]; C --> D[REVIEW]; D --> E[TESTING]; E --> F[DONE];
```

BACKLOG
↓
SPRINT 2 TASKS
↓
IN PROGRESS
↓
REVIEW
↓
TESTING
↓
DONE

Deliverable

Final Sprint Plan

4. DAY 2 — CORE FEATURE COMPLETION

Teams focus only on high-priority functionality.

Examples

For a Web Application:

- Authentication.
- Database operations.
- Core dashboard.
- Important API integration.

For AI/ML:

- Model integration.
- Prediction pipeline.
- Input processing.
- Output visualization.

For IoT:

- Sensor integration.
- Microcontroller logic.
- Communication.
- Dashboard or alert system.

For Robotics/Embedded:

- Sensor reading.
- Actuator control.
- Control logic.
- Safety checks.

Rule

Before adding new features:

The existing core functionality must work correctly.

5. DAY 3 — INTEGRATION & QUALITY IMPROVEMENT

Teams integrate all remaining components.

Testing Areas

- Frontend ↔ Backend.

- Backend ↔ Database.
- API ↔ Application.
- Hardware ↔ Software.
- Model ↔ Application.

Quality Improvements

Students should improve:

- Error handling.
- Input validation.
- Loading states.
- User feedback.
- Basic security practices.
- Code organization.
- Naming conventions.

Deliverable

Integrated MVP Version

6. DAY 4 — TESTING & BUG BASH

Training Topic

Testing Like a Real Team

Each team tests another team's project where possible.

This creates fresh user feedback.

Testing Process

1. Run the project.
2. Test core features.
3. Test invalid inputs.
4. Test edge cases.
5. Identify bugs.
6. Create issues.
7. Assign issues.
8. Fix bugs.
9. Retest.

Bug Categories

Priority	Meaning
Critical	Project cannot function
High	Major feature broken

Priority	Meaning
Medium	Feature partially affected
Low	Minor issue or improvement

Deliverable

Bug Report and Testing Report

7. DAY 5 — DEPLOYMENT / FINAL DEMO SETUP

Students learn the basics of making a project accessible or demonstrable.

Depending on the project, this may include:

- Web application deployment.
- Backend hosting.
- Database deployment.
- Model deployment.
- Docker basics.
- Local demonstration setup.
- Hardware demonstration setup.
- Video demonstration.

Deployment Requirement

Every project should have at least one:

- Live demo.
 - Deployable application.
 - Public portfolio repository.
 - Recorded demonstration.
 - Working hardware prototype.
-

8. FINAL PROJECT DOCUMENTATION

Every project repository should contain:

```
project-name/
|
├── README.md
├── LICENSE
|
├── docs/
|   └── problem-statement.md
```

```
| | | architecture.md
| | | installation.md
| | | api-documentation.md
| | | testing-report.md
| | | future-improvements.md
| |
| | src/
| | tests/
| | assets/
```

9. FINAL README STRUCTURE

Every project README should include:

Project Name

A clear project title.

Problem Statement

What problem does the project solve?

Solution

How does the project solve the problem?

Features

List of major features.

Technology Stack

Languages, frameworks, databases, APIs, hardware, and tools.

Architecture

Basic explanation or diagram.

Installation

Steps required to run the project.

Usage

How users can use the project.

Screenshots / Demo

Visual demonstration of the project.

Team

Team members and contributions.

Challenges

Major challenges faced.

Future Improvements

Features planned for future versions.

10. WEEK 9 XP SYSTEM

Activity	XP
Sprint planning	25 XP
Core feature completion	50 XP
Integration contribution	50 XP
Bug fixing	20-50 XP
Testing another project	30 XP
Documentation	30 XP
Deployment contribution	75 XP
Final MVP completion	150 XP
Complete Week 9	125 XP

11. WEEK 9 COMPLETION CHECKLIST

- ☐ Review remaining tasks.
- ☐ Prioritize critical features.
- ☐ Complete core MVP.
- ☐ Complete major integration.

- [] Test the project.
 - [] Participate in bug bash.
 - [] Fix critical issues.
 - [] Improve project quality.
 - [] Prepare final documentation.
 - [] Deploy or prepare final demonstration.
-

WEEK 9 FINAL OUTCOME

By the end of Week 9, every team should have:

1. A functional MVP.
 2. Integrated project components.
 3. Completed core features.
 4. Testing documentation.
 5. Fixed major bugs.
 6. Improved project quality.
 7. A deployment or working demo.
 8. Complete project documentation.
-

WEEK 10: PORTFOLIO, RESUME, PRESENTATION & PROFESSIONAL READINESS

1. WEEK 10 OVERVIEW

Week Name: Portfolio, Professional Presence & Final Showcase

Duration: 5-7 Days

Main Objective

Week 10 helps students convert everything they have built during the Noxus journey into a **professional portfolio**.

Students will learn how to present themselves, their skills, projects, contributions, and learning journey.

The final objective is not just to complete the program.

The objective is:

Build → Document → Showcase → Grow

2. WEEK 10 GOALS

By the end of Week 10, students should have:

- A professional GitHub profile.
 - Updated repositories.
 - Proper project documentation.
 - A basic portfolio.
 - An improved resume.
 - A professional LinkedIn profile.
 - A project presentation.
 - Experience explaining technical work.
 - A Noxus learning profile showing progress and XP.
-

3. DAY 1 — GITHUB PROFILE & PORTFOLIO CLEANUP

Training Topic

Your GitHub Is Your Technical Identity

Students will:

- Organize repositories.
- Remove unnecessary clutter.
- Pin important projects.
- Improve repository names.
- Add proper READMEs.
- Add project screenshots.
- Add contribution details.

Recommended Pinned Projects

Students should ideally showcase:

1. Major Noxus Project.
 2. Mini Project.
 3. Domain-specific project.
 4. Coding/problem-solving repository.
 5. One personal or experimental project.
-

4. DAY 2 — RESUME BUILDING

Training Topic

How to Present Technical Skills

Students create or improve:

- Professional summary.
- Technical skills section.
- Projects section.
- Education.
- Certifications.
- Achievements.
- Positions of responsibility where applicable.

Project Description Formula

```
Action  
+  
Technology  
+  
Problem  
+  
Result
```

Example:

```
Developed a student task management platform using React, Node.js and MySQL  
to organize tasks and track completion.
```

Students should avoid simply writing:

```
Made a website using React.
```

5. DAY 3 — LINKEDIN & PROFESSIONAL PRESENCE

Training Topic

Building a Professional Online Presence

Students learn how to improve:

- Profile photo.
- Headline.
- About section.
- Skills.
- Projects.
- Education.
- Certifications.

Students also learn:

- How to share a project.
- How to write a technical post.
- How to connect professionally.
- How to communicate with recruiters and professionals.

Activity

Each student creates one post about:

- Their project.
- Their learning journey.
- A technical concept.
- Their Noxus experience.

6. DAY 4 — PROJECT PRESENTATION & INTERVIEW BASICS

Training Topic

Explain What You Built

Students practice explaining:

1. What problem did you solve?
2. Why did you choose this problem?
3. How does your solution work?
4. What technologies did you use?
5. What was your role?
6. What challenges did you face?
7. How did you solve them?
8. What would you improve?

Mock Technical Discussion

Students may be asked:

- Explain your project architecture.
- Why did you choose this technology?
- Explain a difficult bug.
- Explain your contribution.
- What did you learn?
- What would you do differently?

The goal is to ensure students understand their own projects.

7. DAY 5 — NOXUS FINAL SHOWCASE

Students and teams present their final projects.

Presentation Format

```
Problem
↓
Research
↓
Solution
↓
Architecture
↓
Development
↓
Demo
↓
Challenges
↓
Results
↓
Future Improvements
```

Evaluation Areas

- Problem relevance.
 - Technical implementation.
 - Innovation.
 - Teamwork.
 - Documentation.
 - Presentation.
 - Individual understanding.
-

8. NOXUS STUDENT PROFILE

At the end of the 10-week journey, every student should have a Noxus profile containing:

STUDENT PROFILE

Name

Primary Domain

Secondary Domain

Skills Developed

Programming Track

Projects Completed

Problems Solved

Coding Consistency

GitHub Activity

Project Contributions

XP Earned

Current Level

Badges

Learning Journey

9. BADGE SYSTEM

Possible badges:

First Build

Completed the first project.

Problem Solver

Completed a coding milestone.

Consistent Learner

Maintained a learning streak.

Team Player

Strong collaboration contribution.

Builder

Completed multiple projects.

Documentation Pro

Maintained high-quality project documentation.

Challenge Completed

Completed a major technical challenge.

Noxus Graduate

Successfully completed the program.

Badges should be awarded based on actual criteria stored in the system.

10. FINAL XP SYSTEM

Activity	XP
GitHub profile improvement	30 XP
Portfolio update	50 XP
Resume completion	30 XP
LinkedIn improvement	25 XP
Technical post	25 XP
Mock interview	50 XP
Final project presentation	100 XP
Noxus Showcase completion	100 XP
Complete Week 10	150 XP

11. FINAL NOXUS RANKING SYSTEM

The final ranking should not depend only on XP.

A balanced final score can include:

Final Noxus Score

=	
Learning Progress	20%
+	
Technical Skills	20%
+	
Problem Solving	15%
+	
Projects	20%
+	
Consistency	10%
+	
Collaboration	10%
+	
Documentation	5%

This prevents students from gaining a high rank simply by completing many easy activities.

12. WEEK 10 COMPLETION CHECKLIST

Every student must:

- ☐ Clean up GitHub profile.
- ☐ Organize repositories.
- ☐ Complete project README.
- ☐ Update portfolio.
- ☐ Create or update resume.
- ☐ Improve LinkedIn profile.
- ☐ Practice project explanation.
- ☐ Attend mock interview.
- ☐ Participate in final showcase.
- ☐ Complete final reflection.

13. FINAL 10-WEEK JOURNEY

```

WEEK 1
Orientation & Foundation
    ↓
WEEK 2
Programming & Problem Solving
    ↓
WEEK 3
Technology & Domain Exploration
    ↓
WEEK 4
Collaboration & Mini Project
    ↓
  
```

WEEK 5
Domain Specialization
↓
WEEK 6
Real-World Development
↓
WEEK 7
Major Project Planning
↓
WEEK 8
Major Project Sprint 1
↓
WEEK 9
Completion, Testing & Deployment
↓
WEEK 10
Portfolio & Final Showcase
↓
NOXUS GRADUATE

FINAL PROGRAM OUTCOME

After completing the full Noxus journey, a student should not simply receive a completion certificate.

They should leave with:

- A structured learning path.
 - Stronger programming fundamentals.
 - Real problem-solving experience.
 - A GitHub coding journey.
 - Beginner-friendly coding platform experience.
 - Domain exploration and specialization.
 - Individual and team projects.
 - Real GitHub collaboration experience.
 - A deployed or demonstrable major project.
 - Documented contributions.
 - A professional GitHub profile.
 - A portfolio.
 - An improved resume.
 - Professional online presence.
 - Project presentation experience.
 - Mock interview experience.
 - XP, badges, and measurable progress.
-

THE NOXUS PHILOSOPHY

Learn → Practice → Build → Collaborate → Document → Showcase → Grow

Noxus should not be just another student community where members attend sessions and receive certificates.

It should function as a **structured technical growth ecosystem**, where students can clearly see:

Where they started.

↓

What they learned.

↓

What they built.

↓

How they contributed.

↓

How they improved.

↓

Where they can go next.